

# Jira Export - Wire Center & Dependency Team Backlog

Saved filter 'WT-discovery': projects CBO, PPH, PNG, GTSI, FCT, ENS, TDA - wire-related items updated since 2024-01-01

|                           |                                                          |
|---------------------------|----------------------------------------------------------|
| Document ID               | JIRA-EXP-2026-10-05                                      |
| Version / Status          | export / Snapshot                                        |
| Document owner            | Exported by Marcus Chen (Product Owner, CBO Wire Center) |
| Approver(s)               | n/a                                                      |
| Effective / Last reviewed | Exported 2026-10-05 08:14 ET                             |
| Classification            | INTERNAL - CONFIDENTIAL                                  |
| Related documents         | CBO-ARCH-WC-4.1; PPH-API-CAT-2026.3; PRSP-HMS-3.4        |

## 1. Issue list

| Key      | Type  | Summary                                                                      | Status                | Sprint / target                           | Pts | Assignee / owner | Labels                   | Links                                                                                 | Updated    |
|----------|-------|------------------------------------------------------------------------------|-----------------------|-------------------------------------------|-----|------------------|--------------------------|---------------------------------------------------------------------------------------|------------|
| CBO-3120 | Epic  | Wire Status Lite pilot - auto-refreshing wire status                         | Closed (Won't Do)     | 2024-Q2                                   | 55  | Tom Becker       | wire-center; pilot       | is caused by INC-2024-1182; documented in PIR-2024-07                                 | 2024-07-19 |
| CBO-3790 | Epic  | ACH Payment Tracker (timeline + status notifications)                        | Done                  | R25.4 (2025-11)                           | 89  | Marcus Chen      | ach; tracker             | relates to CBO-3802, CBO-3815; ENS event TRS.ACH.STATUS_CHANGED                       | 2025-11-21 |
| CBO-3802 | Story | Aurora DS: reusable <cbo-journey-timeline> component                         | Done                  | R25.3                                     | 13  | Lucas Ferreira   | design-system; reusable  | child of CBO-3790                                                                     | 2025-09-12 |
| CBO-3815 | Story | Status Projection Service (SPS) - ACH lifecycle consumer                     | Done                  | R25.3                                     | 21  | Arjun Mehta      | platform; kafka          | child of CBO-3790; implements ADR-PAY-019                                             | 2025-10-03 |
| CBO-4302 | Story | Wire activity list - filters by rail, status, date range                     | Done                  | R26.3                                     | 8   | Jason Park       | wire-center              | -                                                                                     | 2026-06-12 |
| CBO-4355 | Story | Wire detail - display Fed reference (IMAD)                                   | Done                  | R26.4                                     | 3   | Jason Park       | wire-center              | -                                                                                     | 2026-07-17 |
| CBO-4388 | Story | Show hold reason tooltip on 'Pending Review' wires                           | In Progress           | Sprint 26.20 (ends 2026-10-16)            | 5   | Jason Park       | wire-center; ux-quickwin | requested via TSC feedback (call deflection)                                          | 2026-10-02 |
| CBO-4402 | Story | Map PPH v1 status PROCESSED to client label 'Completed'                      | Done                  | R26.1 (2026-02)                           | 2   | Jason Park       | wire-center; labels      | -                                                                                     | 2026-02-06 |
| CBO-4419 | Bug   | Client complaint: wire showed 'Completed' then returned/rejected             | Open                  | Backlog                                   |     | Tom Becker       | wire-center; complaint   | relates to CMP-2026-1189                                                              | 2026-09-29 |
| CBO-4471 | Epic  | Migrate Wire Center from PPH v1 to PPH v2 APIs                               | Backlog (unscheduled) | Must complete before 2027-03-31 v1 sunset | 34  | Tom Becker       | wire-center; tech-debt   | blocks nothing; depends on CES account-filter mapping (CBO-4473); tracked in PPH-2190 | 2026-08-30 |
| CBO-4473 | Story | CES: account-filter mapping for PPH v2 search (clientId + entitled accounts) | Backlog               | -                                         | 8   | Arjun Mehta      | platform; entitlements   | blocks CBO-4471                                                                       | 2026-08-30 |
| CBO-4480 | Spike | International wire status visibility (gpi) for clients                       | To Do                 | Backlog                                   | 3   | Lucas Ferreira   | wire-center; gpi         | -                                                                                     | 2026-05-14 |
| CBO-4495 | Story | Incoming wire notification - include remitter name                           | Backlog               | -                                         | 5   | Jason Park       | wire-center; ens         | -                                                                                     | 2026-07-02 |
| CBO-4522 | Story | Wire Center WCAG 2.1 AA remediation                                          | In Progress           | Sprint 26.20                              | 8   | Mei Tanaka       | a11y                     | -                                                                                     | 2026-10-01 |

| Key       | Type       | Summary                                                                                        | Status                          | Sprint / target                     | Pts | Assignee / owner | Labels                        | Links                                                                    | Updated    |
|-----------|------------|------------------------------------------------------------------------------------------------|---------------------------------|-------------------------------------|-----|------------------|-------------------------------|--------------------------------------------------------------------------|------------|
| PPH-2190  | Epic       | PPH v1 API sunset - consumer migration tracking                                                | In Progress                     | Sunset 2027-03-31                   |     | Kevin O'Brien    | api-lifecycle                 | consumers: IVR (migrated), CRM (in progress), cbo-wire-bff (NOT started) | 2026-09-22 |
| PPH-2207  | Story      | v2: add rail-specific settlement object (fedSettlementTs from pacs.002/OMAD; settlementStatus) | Backlog (no sponsor)            | -                                   | 8   | Sunita Rao       | api-v2                        | consumes net.fedwire.ack.v1                                              | 2026-04-11 |
| PPH-2251  | Story      | v2 search: index beneficiary name (contains / prefix)                                          | Backlog                         | -                                   | 13  | Sunita Rao       | api-v2; performance           | -                                                                        | 2026-06-03 |
| PPH-2266  | Story      | Publish ISO return reason (pacs.004) on pay.wire.lifecycle.v2                                  | Done                            | 2026-08                             | 5   | Sunita Rao       | events                        | -                                                                        | 2026-08-21 |
| PNG-1544  | Story      | Increase gpi Tracker batch frequency 4h -> 2h                                                  | Won't Do                        | -                                   | 5   | Raj Malhotra     | gpi                           | quota; superseded by GTSI-0107                                           | 2026-03-03 |
| GTSI-0107 | Initiative | gpi Tracker Real-Time Service (GTRS) - change-feed based internal API                          | Planned                         | Discovery 2027-Q2; build 2027-Q3/Q4 |     | Elena Vasquez    | gpi; roadmap                  | -                                                                        | 2026-09-15 |
| GTSI-0112 | Epic       | Knowledge transfer: gpi Connector & Swift API gateway from PNE to GTSI                         | In Progress                     | Target 2026-12-15                   |     | Omar Siddiqui    | re-org                        | per CNB-MEMO-2026-09                                                     | 2026-09-30 |
| GTSI-0115 | Story      | Swift gpi Tracker API contract renewal (quota 250k calls/month; renewal 2027-01-31)            | To Do                           | -                                   |     | Omar Siddiqui    | vendor                        | -                                                                        | 2026-09-30 |
| FCT-1893  | Story      | Client-Safe Hold Status Facade (GET /holds/{id}/client-view)                                   | Backlog (deprioritized 2025-Q3) | -                                   | 21  | Daniel Kowalski  | hms; channels                 | -                                                                        | 2025-08-19 |
| FCT-1951  | Epic       | Duplicate-suspect client attestation pilot (via Service Center phone)                          | Done                            | 2026-04                             | 18  | Grace Mensah     | hms; pilot                    | updated CTRL-PAY-031                                                     | 2026-06-10 |
| FCT-2004  | Risk       | PPH v1 holdReasonDesc exposes HMS free-text to channel consumers                               | Open                            | -                                   |     | Daniel Kowalski  | security-review; data-leakage | identified in FCT security review 2026-05                                | 2026-05-27 |
| ENS-1120  | Initiative | Entity-level subscriptions (subscribe to a specific paymentId / caseld)                        | Planned                         | 2027-H1                             |     | Melissa Grant    | subscriptions                 | -                                                                        | 2026-07-30 |
| TDA-2140  | Story      | Feature table wire_corridor_stats_daily (currency/country completion stats)                    | Done                            | 2026-05                             | 8   | Dr. Aisha Rahman | features                      | used by Ops dashboards                                                   | 2026-05-22 |
| TDA-2188  | Story      | gpi_tracker_events: move load from nightly to hourly                                           | In Progress                     | Target 2026-11                      | 5   | Carlos Mendes    | gpi; latency                  | -                                                                        | 2026-09-25 |
| TDA-2210  | Story      | Ingest net.fedwire.ack.v1 (Fed acceptance / OMAD) into TDIP                                    | Backlog                         | -                                   | 8   | Carlos Mendes    | fedwire                       | needs Kafka ACL from PNE                                                 | 2026-04-18 |

## 2. Issue details (selected)

### CBO-4388 - Show hold reason tooltip on 'Pending Review' wires

**Type:** Story **Status:** In Progress **Target:** Sprint 26.20 (ends 2026-10-16) **Points:** 5 **Assignee/owner:** Jason Park **Links:** requested via TSC feedback (call deflection)

**Description:** Populate tooltip from PPH v1 field holdReasonDesc so clients understand why a wire is pending. AC: tooltip text = holdReasonDesc (truncate at 120 chars); fallback 'Under review'.

*Comment 2026-09-30 - Mei Tanaka:* UAT sample tooltips: 'Possible duplicate of PPH260924...'; 'CALLBACK REQ - new bene acct'; 'FRAUD\_MODEL\_HIGH sc=9xx L1 queue'; 'SANCTIONS\_REVIEW name match 0.91 L2'. Long text truncated at 120 chars - AC met.

*Comment 2026-10-01 - Jason Park:* Merged to release/26.21. Feature flag WC\_HOLD\_TOOLTIP default ON for R26.21 (prod 2026-10-22).

*Comment 2026-10-02 - Kim Nguyen:* Great - this should reduce 'why is my wire pending' calls.

### CBO-4402 - Map PPH v1 status PROCESSED to client label 'Completed'

**Type:** Story **Status:** Done **Target:** R26.1 (2026-02) **Points:** 2 **Assignee/owner:** Jason Park **Links:** -

**Description:** Replace legacy label 'Processed' with 'Completed' per client feedback that 'Processed' was unclear.

*Comment 2026-02-04 - Marcus Chen:* Clients find 'Processed' confusing; 'Completed' tested better in a 6-client survey.

### CBO-4419 - Client complaint: wire showed 'Completed' then returned/rejected

**Type:** Bug **Status:** Open **Target:** Backlog **Points:** - **Assignee/owner:** Tom Becker **Links:** relates to CMP-2026-1189

**Description:** International wire showed 'Completed' at release; beneficiary bank rejected (RJCT AC04) next day. Client shipped goods. Root cause TBD.

*Comment 2026-09-29 - Kim Nguyen:* Linked complaint CMP-2026-1189 (Halvorsen Industrial Supply). EUR 412,600 wire shown 'Completed' on 2026-09-16 10:42 ET; beneficiary bank rejected 2026-09-17 (RJCT AC04). Funds returned 2026-09-21. Client released goods on 09-16.

### CBO-4471 - Migrate Wire Center from PPH v1 to PPH v2 APIs

**Type:** Epic **Status:** Backlog (unscheduled) **Target:** Must complete before 2027-03-31 v1 sunset **Points:** 34 **Assignee/owner:** Tom Becker **Links:** blocks nothing; depends on CES account-filter mapping (CBO-4473); tracked in PPH-2190

**Description:** Replace /pph/v1 calls in cbo-wire-bff with /pph/v2. Est. 34 pts. Not yet prioritized against feature work.

*Comment 2026-08-30 - Tom Becker:* Sizing 34 pts assumes reuse of existing list/detail UI; excludes any new tracking features. Needs CBO-4473 first. Not yet in PI 26.4 or PI 27.1 draft.

### CBO-4480 - International wire status visibility (gpi) for clients

**Type:** Spike **Status:** To Do **Target:** Backlog **Points:** 3 **Assignee/owner:** Lucas Ferreira **Links:** -

**Description:** gpi status today only visible to Ops in IWB. Contact: Payment Networks Engineering (Raj Malhotra) for API options.

*Comment 2026-05-14 - Lucas Ferreira:* gpi status lives only in Ops IWB. Will reach out to Raj Malhotra (PNE) about an API.

### CBO-3815 - Status Projection Service (SPS) - ACH lifecycle consumer

**Type:** Story **Status:** Done **Target:** R25.3 **Points:** 21 **Assignee/owner:** Arjun Mehta **Links:** child of CBO-3790; implements ADR-PAY-019

**Description:** Kafka consumer -> Postgres read model -> /cbo/sps/v1 API. Designed to add new payment types via config + mapping module.

*Comment 2025-10-03 - Arjun Mehta:* SPS is payment-type agnostic: add a topic subscription + mapping module per type. Wire would need ACL on pay.wire.lifecycle.v2 and a mapping from v2 lifecycleState to client milestones.

### PPH-2207 - v2: add rail-specific settlement object (fedSettlementTs from pacs.002/OMAD; settlementStatus)

**Type:** Story **Status:** Backlog (no sponsor) **Target:** - **Points:** 8 **Assignee/owner:** Sunita Rao **Links:** consumes net.fedwire.ack.v1

**Description:** v2 stateHistory NETWORK\_ACCEPTED timestamp is PPH processing time, not Fed receipt time. Add settlement{status, fedSettlementTs, omad}. Needs product sponsor.

*Comment 2026-04-11 - Sunita Rao:* Without this, consumers can only approximate Fed settlement time from stateHistory (PPH processing time). Needs a product sponsor to enter Demand Board.

*Comment 2026-06-20 - Laura Kim:* No consuming product identified yet - parking.

### PPH-2190 - PPH v1 API sunset - consumer migration tracking

**Type:** Epic **Status:** In Progress **Target:** Sunset 2027-03-31 **Points:** - **Assignee/owner:** Kevin O'Brien **Links:** consumers: IVR (migrated), CRM (in progress), cbo-wire-bff (NOT started)

**Description:** v1 adapter is not supported on Volaris 9.6 (upgrade April 2027). No extensions (ARB 2026-09-08).

*Comment 2026-09-22 - Kevin O'Brien:* Reminder sent to CBO Wire Center (3rd). ARB 2026-09-08: no extension beyond 2027-03-31.

### FCT-1893 - Client-Safe Hold Status Facade (GET /holds/{id}/client-view)

**Type:** Story **Status:** Backlog (deprioritized 2025-Q3) **Target:** - **Points:** 21 **Assignee/owner:** Daniel Kowalski **Links:** -

**Description:** Return disclosure tier + approved copy key per POL-FCC-014 Appendix A; never return HRC or analyst notes.  
*Comment 2025-08-19 - Grace Mensah:* Deprioritized - no channel consumer committed. Revisit when a client-facing hold experience is funded.

**FCT-1951 - Duplicate-suspect client attestation pilot (via Service Center phone)**

**Type:** Epic **Status:** Done **Target:** 2026-04 **Points:** 18 **Assignee/owner:** Grace Mensah **Links:** updated CTRL-PAY-031  
**Description:** 82% of HRC-01 holds resolved within 30 min with client confirmation. FCT Risk approved digital attestation for HRC-01 only, subject to step-up auth.  
*Comment 2026-06-10 - Grace Mensah:* CTRL-PAY-031 updated. Digital attestation allowed for HRC-01 only, with step-up auth; amounts > \$5M still need Wire Room release. No digital path exists yet.

**FCT-2004 - PPH v1 holdReasonDesc exposes HMS free-text to channel consumers**

**Type:** Risk **Status:** Open **Target:** - **Points:** - **Assignee/owner:** Daniel Kowalski **Links:** identified in FCT security review 2026-05  
**Description:** v1 holdReasonDesc is populated from HMS hold description (may include HRC and analyst notes). Consumers must not display. Remediation: remove in v1 or block at gateway.  
*Comment 2026-05-27 - Daniel Kowalski:* Raised to PPH (Sunita Rao) and CBO (Tom Becker). Remediation options: stop sync, or redact at API gateway. Pending decision; v1 sunset may make this moot.

**GTSI-0107 - gpi Tracker Real-Time Service (GTRS) - change-feed based internal API**

**Type:** Initiative **Status:** Planned **Target:** Discovery 2027-Q2; build 2027-Q3/Q4 **Points:** - **Assignee/owner:** Elena Vasquez **Links:** -  
**Description:** Internal REST + event API over Swift gpi Tracker change feed. Not funded for 2026.  
*Comment 2026-09-15 - Elena Vasquez:* Will scope after KT. Interested in early channel requirements to shape discovery.

**TDA-2210 - Ingest net.fedwire.ack.v1 (Fed acceptance / OMAD) into TDIP**

**Type:** Story **Status:** Backlog **Target:** - **Points:** 8 **Assignee/owner:** Carlos Mendes **Links:** needs Kafka ACL from PNE  
**Description:** Required for settlement-time analytics on domestic wires. Not scheduled.  
*Comment 2026-04-18 - Carlos Mendes:* Blocked on Kafka ACL from PNE for net.fedwire.ack.v1. No business sponsor yet.

3. Linked records outside Jira

| Record        | System            | Summary                                                                                                                      | Status                                     |
|---------------|-------------------|------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------|
| CMP-2026-1189 | Complaints (Pega) | Client relied on 'Completed' status for international wire later rejected (AC04); requests clarity on what 'Completed' means | Open - Regulatory complaint review pending |
| INC-2024-1182 | ServiceNow        | PPH v1 thread-pool exhaustion caused by Wire Status Lite polling (month-end)                                                 | Closed - see PIR-2024-07                   |